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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  SW0603 
PROJECT TITLE  DISTRIBUTION SYSTEMS UPGRADES 
PROJECT STATUS  CONSTRUCTION TBD 
PROJECT MANAGER  JESSIE LI 
CONSULTANT 
CONTRACTOR 
BUDGET  $454,610 

PROJECT DESCRIPTION 
City  participation  for  design  and  construction  of multi­phased,  varying­ 
sized,  large­diameter distribution  trunk mains  throughout  the south and 
north water  systems.  City's  participation  includes  cost  of  upsizing  the 
proposed  water  mains  to  meet  the  City's  Water  Master  Plan 
recommendations.      Timing  of  all  phased  construction  is  developer 
driven. 
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